FY21 FY22 FY23 FY24 FY25 FY26
Project Anticipated Outcome Watershed Sponsor Designer Phase(s) Construction
M M| A M| A M| A M| A M| A
Reference Reach 11 miles of instream habitat Lemhi LSWCD/IDFG BOR Lane 2025
0.25 miles of instream habitat IDFG Contractor Seifert 2021
0.5 miles of instream habitat BOR Contractor L3AO - L3 2026
Olson Property Above Reference Reach 2 miles of instream habitat Lemhi LSWCD 2 2024
Eagle Valley Ranch, Subreach 1 1.2 miles of instream habitat Lemhi IDFG BOR Contractor 1 Aug 2021
1.25 miles of instream habitat 2 Aug 2022
0.8 miles of instream habitat 3 Aug 2023
0.75 miles of instream habitat 4 Aug 2024
Eagle Valley Ranch, Subreach 4 0.35 miles of instream habitat Lemhi IDFG IDFG Contractor ? 2022-2023?
QB-Jackson 17mile 1.75 miles of instream habitat Lemhi LSWCD BOR 2? 2026
Buckhorn Ranch 0.7 miles of instream habitat Lemhi TU or IDFG 2027
Split River 1 miles of instream habitat Lemhi TU BOR Split River 2024-2025
1 miles of instream habitat Peterson 2025
0.94 miles of instream habitat Knight 2026
Lemhi Hayden Reach 0.91 miles of instream habitat Lemhi LSWCD/IDFG | IDFG Contractor 3 2021-2023
Snyder 6 miles of instream habitat Lemhi LRLT BOR Contractor 2-4 2025-2028
Tyler Ranch 1 miles of instream habitat Lemhi LRLT LRLT Contractor Mainstem Below L-58C 2023-2024
(2-3 phases)
0.5 miles of instream habitat LRLT Contractor L-61 Side Channel ?
1 miles of instream habitat Other Mainstem Work ?
Lockes Lemhi 1.33 miles of instream habitat 2027
L-63 Ditch 0.75 miles of instream habitat Lemhi LRLT LRLT Contractor ? 2025
Beyeler 0.25 miles of instream habitat Lemhi TU BOR Springs Feb 2021
0.84 miles of instream habitat Upper Sep 2021
0.4 miles of instream habitat Middle Sep 2022
0.44 miles of instream habitat Lower Sep 2023
Canyon Creek 0.61 miles of instream habitat Lemhi TU BOR 2 Sep 2022
Hayden Creek BLM/USFS 0.77 miles of instream habitat Lemhi TU or IDFG ? 2024
Hayden Creek Tonsmeire 1 miles of instream habitat Lemhi LRLT LRLT Contractor ? 2027
Hayden Creek Hermits 0.5 miles of instream habitat Lemhi TU TU Contractor 1 2021
Hayden Creek Hermits-BLM section 0.6 miles of instream habitat Lemhi TU TU Contractor 1 2022
Eighteenmile Foster-Ellsworth 1.25 miles of instream habitat Lemhi TU BOR Contractor ? 2023
Texas Creek - Ellsworth 2.8 miles of instream habitat Lemhi TU 2 2025
Hawley Creek BDA's 4 miles of instream habitat Lemhi LSWCD USBWP 5 2021-2025
Big Timber Diversion Consolidation Diversion consolidation Lemhi ? ? 2023-2024
Big Timber Penny 0.55 miles of instream habitat Lemhi ? ? 2027
39.09
Lower Pahsimeroi Sho-Ban 1.4 miles of instream habitat Pahsimeroi TU BOR Lower Pahsimeroi 2027
River Valley Ranch 0.5 miles of instream habitat Pahsimeroi IDFG Spring 2022
River Valley Ranch 1.2 miles of instream habitat Pahsimeroi 2024
Last Chance Ranch 0.87 miles of instream habitat Pahsimeroi IDFG BOR Springs 2021
Last Chance Ranch 0.27 miles of instream habitat Springs Reconnect 2022
Last Chance Ranch 0.54 miles of instream habitat Pahsimeroi Side Channel 2023
Last Chance Ranch 1.17 miles of instream habitat Pahsimeroi 2023
Last Chance Ranch 0.47 miles of instream habitat Near Hatchery 2024
Whitworth/Big Springs Creek Ranch 0.6 miles of instream habitat Pahsimeroi IDFG BOR Duck Creek 2020
Whitworth/Big Springs Creek Ranch 0.58 miles of instream habitat IDFG Lower Duck Creek 2023
Whitworth/Big Springs Creek Ranch 0.9 miles of instream habitat IDFG Whitworth Little Springs 2021
Whitworth/Big Springs Creek Ranch 0.56 miles of instream habitat IDFG Paﬁerssl:\alzflsprlngs 2022
. . - . . ) Patterson Big Springs
Whitworth/Big Springs Creek Ranch 1.48 miles of instream habitat IDFG phase 2 2023
Whitworth/Big Springs Creek Ranch 1.45 miles of instream habitat IDFG Patterson Big Springs 2024
Whitworth/Big Springs Creek Ranch 0.24 miles of instream habitat IDFG Mayrick Cr Reconnect 2023
Whitworth/Big Springs Creek Ranch 0.77 miles of instream habitat IDFG Pahsimeroi Latimer 2025
Dowton Spring Rehab/Fencing 0.48 miles of instream habitat Pahsimeroi IDFG Last Chance Springs 2025
Pahsimeroi Restoration Krenz Property 0.27 miles of instream habitat Pahsimeroi phase 1 2022
Pahsimeroi Restoration Krenz Property 0.85 miles of instream habitat Pahsimeroi IDFG Pahsimeroi phase 2 2023
Big Creek Ranch 2.6 miles of instream habitat Pahsimeroi IDFG IDFG/USBWP BDAs 2021
Big Creek Ranch 0.66 miles of instream habitat IDFG Below Hooper 2025
Big Creek Ranch 0.68 miles of instream habitat IDFG Big Creek 2026
Big Creek Confluence 1.1 miles of instream habitat Pahsimeroi CSWCD Big Creek 2025
Friehe Ranch (LRLT easement) ? miles of instream habitat Pahsimeroi IDFG Goldberg Creek 2025
Bar G Ranch 0.97 miles of instream habitat Pahsimeroi TU Muddy Springs phase 1 2022
Bar G Ranch 1.12 miles of instream habitat TU Muddy Springs phase 2 2023
Bar G Ranch 1.1 miles of instream habitat TU Pahsimeroi 2024
P17 Headgate and Fish Screen ? miles of instream habitat Pahsimeroi CSWCD Pahsimeroi 2025
Muddy Springs Hayes Property 1.58 miles of instream habitat Pahsimeroi Ccswcb csweb Muddy Spring Phase 1 2024
Contractor and 2
Sulphur Creek Diversion Improvement diversion improvement Pahsimeroi CSwcCD CSWCD Sulphur Creek 2025
Contractor
PBSC2 Diversion Improvement diversion improvement Pahsimeroi CSwCD csweb Patterson Big Springs 2024
Contractor
Sulphur Creek - LTPB 2.29 miles of instream habitat Pahsimeroi IDFG Sulphur Creek 2026
BLM Below P16 0.75 miles of instream habitat Pahsimeroi IDFG Pahsimeroi 2026
. . . ) . ) X Pahsimeroi phase 1 and
Circle Pi Ranch 2.56 miles of instream habitat Pahsimeroi IDFG 3 2026
. . . . . Pahsimeroi phase 1 and
Morgan Ranch 14 miles of instream habitat Pahsimeroi IDFG 3 2027
BLM Island Parcel 0.64 miles of instream habitat Pahsimeroi IDFG Pahsimeroi 2027
Flying Joe Suite Project Assessment N/A restoration assessment Pahsimeroi Multiple Pahsimeroi muli-phased 2027
IDFG Dowton Lane 1.99 miles of instream habitat Pahsimeroi IDFG Pahsimeroi multi-phased 2027
34.04
Sawtooth Hatchery Reach miles of instream habitat Upper Salmon TU BOR Contractor 2? 2028-2029
Elk Meadows LTPB miles of instream habitat Upper Salmon ? 1 2024
Pole Creek - Habitat Work miles of instream habitat Upper Salmon |Custer SWCD |BOR 2 2024-2025
Goat Creek - Screen/Pipeline diversion improvement Upper Salmon |Custer SWCD |NRCS 1 2025
Iron Creek - Divesion diversion improvement Upper Salmon |Custer SWCD |NRCS 1 2025
Elk Creek - Diversion diversion improvement Upper Salmon |Custer SWCD |NRCS 1 2026
Fourth of July Creek - Diversions diversion improvement Upper Salmon |Custer SWCD |NRCS 1 2027
Boulder Creek -Fencing riparian fencing Upper Salmon/E{Custer SWCD |NRCS 1 2027
Road Creek -Bridge barrier removal Upper Salmon/E{Custer SWCD  |IDFG 1 2023
Wests Fork of East Fork miles of instream habitat Upper Salmon/E{Custer SWCD |NRCS 2027,




